

SECRET

Approved For Release 2003/11/06 : CIA-RDP84-00933R000400170051-6

ODP 81-173
5 February 1981

MEMORANDUM FOR: Acting Deputy Director for Administration

FROM: Bruce T. Johnson
Director of Data Processing

SUBJECT: ODP Report for Week Ending 4 February 1981 ☐

25X1

Support to PTO ☐

CAMS (COMIREX Automated Management System) The system test for the Dual Mode System was completed on 30 January as scheduled. All discrepancies were corrected. Phase I of the Dual Mode Interface Test was completed on 31 January and 1 February as scheduled. A set of minor discrepancies was discovered. Corrections have been made to the online software. Corrections to the Batch software will be completed this week. Phase II of the Interface Test is scheduled for 7-8 February. The launch of the Dual Mode System has been rescheduled for an earlier date, which caused the testing schedule to become tighter. The software is expected to be ready to support the launch. ☐

25X1

Support to Office of SIGINT Operations ☐

25X1

LADS (Logistics Automated Data System) Applications personnel have departed on temporary duty to install twin LADS processors at an OSO field site. Installation, acceptance, and training of field personnel is scheduled for completion by 27 March. ☐

Support to DDS&T ☐

DIRS (Document Information Retrieval System) DIRS has been completed and is in production use by DDS&T. ☐

25X1

Approved For Release 2003/11/06 : CIA-RDP84-00933R000400170051-6

SECRET

SECRET

Approved For Release 2003/11/06 : CIA-RDP84-00933R000400170051-6

25X1 4C Funding Problem ☐

Since there is a significant probability that 4C full funding will not be restored, replanning for 4C will be initiated to accommodate a reduced budget, and expenditures that are not in line with that plan will be delayed until the issue is decided. At present, the computer and software subsystems are not affected, and their design and implementation will continue as previously planned. Communications and terminals must be reconsidered and adjusted to meet the funding constraints. ☐

25X1

25X1 ADP Procurement Seminar ☐

The second ODP sponsored ADP Procurement Seminar was held on 27-28 January. The class was presented by Government Sales Consultants, Inc. for 31 students at their facility in Annandale. Based on a review of the course critiques and discussions with several attendees, this seminar continues to be very well received. The following was the distribution of attendees by office:

DDO/IMS	6	OGSR	1
IG/AUDIT	1	OL	4
NFAC	1	OMS	2
NPIC	4	OSO	1
OCR	4	OSWR	1
ODP	5	OTE	1

Because of the strong interest expressed and the approximately 30 individuals unable to attend the past two sessions, we are tentatively planning a third and final running of the seminar for FY 1981. ADP Control Officers will be notified when a date is selected. ☐

25X1 FIPS PUB 73 - Security ☐

25X1 A new Federal Information Processing Standards Publication (FIPS PUB) was received from the National Bureau of Standards. FIPS PUB 73, "Guidelines for Security of Computer Applications," describes methods and techniques that can reduce the security hazards associated with computer applications. Fifty copies of the document were distributed to Agency components and within ODP. ☐

25X1

25X1 O/D/ODP/☐ ee/5 Feb. 81

Distribution:

Orig + 2 - ea adse
1 - ea Div/Staff/ODP

1 - ODP Registry
2 - O/D/ODP
Approved For Release 2003/11/06 : CIA-RDP84-00933R000400170051-6

SECRET